



375 Essay Road, Suite 200, Williamsville, New York 14221  
P 716.688.0766 F 716.625.6825

## Change Order

Change Order No.: 1  
Contract No.: 21-2T  
Owner File No.: \_\_\_\_\_  
Wendel Project No.: 176209

Date: July 10, 2025  
Sheet 1 of 1

Project: Village of Albion 750,000 Gallon Water Tank Construction Project  
Owner's Name: Village of Albion  
Contractor's Name: Statewide Aquastore

### DESCRIPTION OF CHANGE TO CONTRACT OR EXTRA WORK:

1. Revised total contract amount for project close out.

### REASON FOR MODIFICATION OR NEED FOR EXTRA WORK:

1. Adjusting for final close out and balancing remaining allowance for end contract value.

### CHANGE IN CONTRACT PRICE:

Original Contract Price

\$ 1,369,000.00

Net Increase from previous Change Orders \_\_\_\_\_ to \_\_\_\_\_

\$ 0

Net Increase of this Change Order

\$ (4,878.28)

Contract Price with all approved Change Orders

\$ 1,364,121.72

### CHANGE IN CONTRACT SCHEDULE:

Original Contract Schedule

Substantial Completion: June 7, 2024

Ready for final payment: June 21, 2024  
days or dates

Net change from previous Change Orders - -

**0 days**

Net Increase of this Change Order

**312 days**

Contract Schedule with all approved Change Orders

Substantial Completion: April 15, 2025

Ready for final payment: June 30, 2025  
days or dates

### APPROVALS:

Contractor Name Daniel Rooney, Statewide Aquastore

Contractor Signature  Date: 7/16/2025

Engineer Name Brian Sibiga, PE Wendel

Engineer Signature  Date: 7/23/2025

Owner Name Angel Javier, Village of Albion Mayor

Owner Signature \_\_\_\_\_ Date: \_\_\_\_\_